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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
- - _________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-25.7/83.7 I'N MONTEREY COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF GALARZA, DAVE $198, 730 02/28/05 100%
05- 037204 LOCATI ONS CALI FORNI A | NC 1529 HWY. 68 $173,212 03/11/05 100%
SEAL BRI DGE DECKS 3529 E WOOD STREET MONTEREY, CA 93940 $0 06/ 22/ 05 0
(831) 375-2634 06/ 27/ 05
PHOENI X AZ 85040 COVPLETED
HVBH WPCP (602)437-1711
05- MON- 1- 43. 2/ 47 I'N MONTEREY COUNTY NEAR Bl G SUR FROMGRANI TE CONSTRUCTI ON CO. BRI ANJENNI FER W LSON $519,491 03/30/05 95%
05-0L0704 CASTRO CANYON BRIDGE TO 1.6 KM SOUTH CARI S 1529 HW 68 $412,260 04/11/05 83%
CF JUAN HI GUERA CREEK BRI DCGE PO BOX 720 MONTEREY, CA 93940 $497 08/03/05 0
ASPHALT CONCRETE OVERLAY (831) 375- 1621
WATSONVI LLE, CA 95077
HMLA WPCP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 28%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $774,792 05/ 06/ 04 879
ACST- P001- (500) PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $3,076 01/23/08 0
PH P0O1- ( 500) CLOVI S, CA 93611-3414 (831) 375- 1621
HB1 WPCP
05- MON- 68-12. 4/ 0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE LARRY BETSCHART W LSON, JENNI FER $378,466 06/ 24/ 04 83%
05- 495704 OF MONTEREY AT 0.9 KM VEST OF CORRAL 1529 H GHWAY 68 $69, 224 07/07/ 04 19%
ER- 35L7- (004) DE TI ERRA ROAD MONTEREY, CA 93940 $114 08/ 14/ 06 °
REPLACE CULVERT (831) 375- 1621
HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $9, 422,921 08/20/04 59%
05- 491504 SALI NAS FROM 0.6 KM SOUTH OF P O BOX 50085 1529 H OGHWAY 68 $6, 915, 483 09/ 01/ 04 219
ACST- P068- (017) RESERVATI ON ROAD UNDERCRCSSI NG TO MONTEREY, CA 93940 $859, 557 01/ 04/ 06 °
P- P068- (017) WORK STREET WATSONVI LLE CA 950775085 (831) 375- 5920
PAVEMENT REHABI LI TATI ON (831) 724- 1011
HA22 SWPPP
05- MON- 68-19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALINAS FROM  J.C. RANDOLPH INC. JOHN 1529 HW 68 $226,516 06/ 07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET RANDOLPH MONTEREY, CA 93940 $0 06/14/05 0%
REPLACEMENT PLANTI NG 1097 PLEASANT VALLEY ROAD $0 0

(831) 375- 1621
APTCS, CA. 95003

HA22 WPCP
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05- MON- 101- 69. 4/ 73. 9 I'N MONTEREY COUNTY I N AND NEAR CGRANI TEROCK  PAVEX LAVERI NG TYLER $2,317,636 01/31/05 68%
05- 0H1004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $2, 096,247 02/ 14/ 05 90%
ACST- QL01- (090) OVERCROSSI NG TO 2.1 KM NORTH CF PO BOX 50001 SALI NAS, CA 93907 $381, 773 09/16/05 0
PHG- Q101- ( 090) NORTH GONZALES OVERCROSSI NG (831) 663-8908
CONCRETE BARRI ER AND THRI E BEAM WATSONVI LLE, CA 95076
HB1 SWPPP
05- MON- 101-76.0/ 77.9 I'N MONTEREY COUNTY AT CHUALAR FROM CGRANI TE CONSTRUCTI ON COMPANY LAVERI NG, TYLER $1,172,165 03/16/04 78%
05- 0A1404 1.5 KM SOUTH TO 1.4 KM NORTH CF MAINP. O BOX 50085 3075 EXECUTI VE DR $1, 199, 608 03/26/04 99%
ACST- Q1L01- ( 055) STREET OVERCRGSSI NG SALI NAS, CA 93907-8409 $0 01/06/06 0
PHG- Q101- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663-8908
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG TYLER $1,634,111 12/13/04 21%
05-0161C4 PRUNEDALE AT VARI QUS LOCATI ONS ENG NEERI NG CONTRACTOR 3075 EXECUTI VE DR $706, 393 12/20/04 43%
ACNH- QLO1- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $345,982 06/ 20/ 06 0
(831) 663-8908
NORTH HI GHLANDS, CA 95660
HB4N SWPPP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 544,483 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOQUTH TO 0.4 KM1000 HONE ROAD $8, 296,064 09/10/01 98%
ACNH- X053- ( 020) NORTH OF ROUTE 156/ 101 SEP AND ON $113,592 12/30/05 0
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000
HE14 SWPPP
05- MON- 101- 96. 3/97. 5 I'N MONTEREY COUNTY NEAR PRUNEDALE PAVEX CONSTRUCTI ON DI VI SI ON $125,776 06/ 09/ 05 30%
05-0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN 330 BLOMQUI ST STREET $27,798 06/ 24/ 05 2204
M GUEL CANYON ROAD $27,798 08/12/05 °
RESURFACE ASPHALT CONCRETE REDWOOD CI TY CA 94063
(408) 574- 1400
HMLA WPCP
05- MON- 156- 1.8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE  GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $927,927 04/01/05 71%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O. BOX 50085 3075 EXECUTI VE DR $345,389 04/11/05 379
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $171,922 07/28/05 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900

HMLA WPCP
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05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTION CO., INC. HOPKINS, RAY $400, 000 03/24/05  100%
05- OMB504 M EAST OF RTE 25 TO7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $319, 565 03/ 24/ 05 80%
RTE 25 TEMPLETON, CA 93465 $6,225 10/ 20/ 05 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN
HML
05-SB-1-1.7/2.5 N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $3,674, 654 04/12/04 91%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $2, 999, 600 04/ 21/ 04 81%
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SU TE E $175,677 07/27/06 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05-SB-1-10. 1/10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMBON, PATRI CK $2,718,559 06/15/05 21%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM I NC 2053 PREI SKER LANE, $1, 186,599 06/ 23/ 05 44%
ACNH 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 SU TE E $1, 186,599 07/ 24/06 °
CONSTRUCT RETAI NI NG WALL
OAKLAND CA 94604 (805) 348- 3197
HA23 SWPPP (510) 534- 3400
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMSON, PATRI CK $2,557,791 06/15/05 21%
05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK  INC 2053 PREI SKER LANE, $160, 178 06/ 23/ 05 6%
ACNH- 4100- (004) BRI DGE TO 0.6 KM NORTH OF EL JARO P O BOX 12368 SU TE E $160, 178 11/16/ 05 0
CREEK BRI DGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 (805) 348- 3533
HA23 SWPPP (510) 534- 3400
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO | NC PATRI CK STI NSON $300, 000 01/18/05 52%
05- 0MB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $247,112 01/19/ 05 82%
CONTRACT STE E $73,218 12/ 30/ 05 0
INSTALL SI GNAL FOR ONE WAY TRAFFI C SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805) 922- 1611
HVR
05-SB-1-26. 7/26. 9 N SANTA BARBARA COUNTY NEAR A J DIANI CONSTRUCTI ON CO I NC HURD, BOB $376, 587 03/23/05  100%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 2053 PREI SKER LANE, $321,420 04/ 01/ 05 85%
ACST- P001- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF SU TE E $77,419 07/ 20/ 05 0
PH- PO01- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456 SANTA MARI A, CA 93454
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533 (805) 348- 3197 OVER RUN

HB1 WPCP
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05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $6, 866,921 02/23/05 41%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. QO BOX 790 2053 PREI SKER LANE, $3, 708,209 03/08/05 549
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $2,371,094 06/ 28/ 06 0
P- P033- (060) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
REHABI LI TATE AND W DEN HI GHVWAY (805) 348- 3105
HA22 SWPPP
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY I N AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,267,272 11/01/02 68%
05-462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,172,587 11/18/02 929%
ACNH- QLO1- (013) UNDERCRGSSI NG TO 0.2 KM SQUTH OF SANTA BARBARA, CA 93103 $10, 005 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 000, 000 04/18/05 35%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $420, 914 04/18/ 05 14%
BARRI ER CAMBRI A, CA 93428 $0 01/04/06 0
SANTA MARGARI TA, CA 93453 (805) 927- 4559
HML
05- SB-101-18.9/19.8 I' N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $652, 780 04/ 15/ 05 7%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $435,919 04/22/05 69%
ACST- QL01- (091) SOUTH OF TURNPI K ROAD SAN LU S OBI SPO CA G&H $299, 139 08/ 14/ 06 °
PHG- QLO1- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459
HB1 SWPPP
05-SB-101-21.5/25.3 I'N SANTA BARBARA COUNTY ON ROUTE 101 GRANI TE CONSTRUCTI ON CO NI MR, SAM $400, 000 06/09/05 0%
05- ON0O304 REPAI R STORM DAMAGED PAVENENT P. O BOX 50085 2053 PREI SKER LANE, $0 06/ 09/ 05 -
SUTE E $0 10/ 05/ 05 °
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805)549- 3116
HMVL
05- SB-101-40. 4/41.7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 130,622 09/10/04 0%
05-0J3304 VWEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1, 036,497 09/23/04 0%
ACST- QLO1- (081) EAST OF ARROYO HONDO BRI DGE TO 1.1 KMP O BOX 5310 "H $0 07/15/05 °
PHG QL01- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103 07/ 18/ 05
CONCRETE MEDI AN BARRRI ER SAN LU S OBl SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
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05- SB-101-47.9/50.8 I N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC I NFANTE, ART $2,670,907 04/18/05 11%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $294,371 04/ 26/ 05 11%
ACST- QL01- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $208,168 11/ 03/ 05 0
PHG- Q101- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459
HB1 SWPPP
05- SB-101-77.4/78.5 I'N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI OQUS LOCATI ONS $543, 677 08/ 31/ 04 0%
ACST- Q101- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $841 12/28/05 0
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST
HB1 SWPPP SATI S
05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $1,778,683 12/13/04 3%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N MLPAS ST., STE $1, 695,356 12/29/04 93%
ACST- QL01- (085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $340,591 08/25/05 0
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103
CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-135-11.7/12.2 I' N SANTA BARBARA COUNTY ON ROUTE 135 A J DI ANl CONSTRUCTI ON CO. I NCNI MRI, SAM $600, 000 06/ 09/ 05 0%
05- 0N0104 REPAI R STORM DAVAGED PAVEMENT 295 NORTH BLOSSER ROAD 2053 PREI SKER LANE, $0 06/09/05 0%
SUI TE E $0 11/18/05
SANTA MARI A, CA 93458 SANTA MARI A, CA 93454
(805)549- 3116
HML
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4,176,058 04/07/05 49%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $1,919,721 04/18/05 46%
ACST- P150- (021) EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $604, 089 11/01/05 °
P- P150- (021) 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418
HA21 SWPPP
05- SB- 154-23.2/32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $1,579,041 06/ 14/05 0%
05- 0L8504 SANTA BARBARA AT VARI QUS LOCATI ONS P O BOX 50085 $0 06/23/05 0%
ASPHALT CONCRETE OVERLAY $0 0
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05- SB- 154- 23. 3/ 32 I' N SANTA BARBARA COUNTY ON ROUTE 154 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $2,326,000 06/15/05 0%
05- ONO004 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $0 06/15/05 0%
SU TE E $0 11/07/05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SB-225-/4.6 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BLOWER, H.J. $5, 696, 923 09/ 23/04 91%
05-487714 SANTA BARBARA FROM LAS POCSI TAS P O BOX 50085 22 N. MLPAS SU TE H $4,931,968 10/08/04 85%
ACST- S225- (003) OVERCRGSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $488, 387 08/ 08/ 05 0
P- S225- (003) UNDERCROSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459
RESURFACE EXI STI NG H G-MAY (831) 724- 1011
HA22 WPCP
05- SB- 246-22. 9/ 24. 6 I'N SANTA BARBARA COUNTY ON STATE UNI ON ASPHALT, | NC. NI MR, SAM $754,000 06/20/05 0%
05- ON0204 ROUTE 246 1625 E. DONOVAN 2053 PREI SKER LANE, $0 06/ 20/ 05 0%
COLD PLANE & REPLACE AC PAVEMENT SU TE E $0 08/29/05 °
SANTA MARI A, CA 93454 SANTA MARI A, CA 93454
(805)549- 3116
HML
05- SBT- 25-40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--() SACRAMENTO CA 95851
HA23
05- SBT-25-/16.5 I'N SAN BENI TO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  HOPKI NS, RAMON $447,447 06/ 08/ 05 20%
05- 0L8904 LOCATI ONS P. 0. BOX 50085 3230 RI VERSI DE AVE, $140, 713 06/ 22/ 05 320
ASPHALT CONCRETE OVERLAY SUI TE 132 $140, 713 08/11/05 0
WATSONVI LLE, CA 95077 PASO ROBLES, CA 93446
(805) 226- 9983
HMLA WPCP
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX CONTRUCTI ONNAAS, ABDALLA $1, 193,600 06/02/05 0%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA DI VI SI ON 3075 EXECUTI VE DR $0 06/14/05 0%
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $0 08/ 25/05 °
RESURFACE ROADVWAY (831) 663-8902
WATSONVI LLE, CA 95076 SUSPENDED
HMLA WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI,  FARSHAD $1,142,946 12/29/04 91%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 140 DUBA S ST $1,071,991 01/13/05 94%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $58,291 08/ 07/ 05 0
PHG- P156- (014) KM VEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706

CONSTRUCT CONCRETE MEDI AN BARRI ER

HB1 SWPPP

05- SBT- 156- 2. 6/ 17. 8 I'N SAN BENI TO COUNTY | N AND NEAR SAN CORAL CONSTRUCTI ON COVPANY $414, 414 05/20/05 28%
05- 0K2504 JUAN BAUTI STA AT VARIOUS LOCATIONS P O BOX 347 $74,317 06/01/ 05 18%
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $65, 620 10/13/05 0
PHG- P156- (015) W LSONVI LLE OR 97070

(503) 682- 2252

HB1 WPCP

05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO $624, 624 05/17/05 0%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SOUTH COF P. 0. BOX 50085 $0 05/31/05 0%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0.5 $0 09/ 08/ 05 °
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427-4706

RESURFACE ASPHALT CONCRETE

HB1 WPCP

05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOVOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 490, 256 03/ 18/ 04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $2,955 02/14/08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060

(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-9-20. 8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438,438 06/ 03/05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO  P. O BOX 50085 140 DU BO'S ST SUITE $0 06/17/05 0%
ACST- P009- (014) COUNTY LI NE "D $0 09/ 12/05 0
PH- PO09- ( 014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706 SUSPENDED

HB1 SWPPP

05-SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI ST ON $1, 238,184 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET $0 07/13/05 0%
ACST- P152- ( 066) WEST OF THE SANTA CRUZ AND SANTA $0 0

PH- P152- (066)

HB1 WPCP

CLARA COUNTY LI NE
REHABI LI TATE ROADVWAY

REDWOCD CI TY CA 94063
(408) 574- 1400
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-18.1/23.3 N SAN LU'S OBI SPO COUNTY NEAR SAN  GRANI TE CONSTRUCTI ON CO. ROSS MCGOMN $1,773,105 05/17/05 27%
05- 0C9104 LU S OBl SPO FROM 1.0 KM NORTH OF P O BOX 957 1559 EL CAM NO REAL $174, 955 06/ 02/ 05 10%
ACST- POO1- (513) VESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBl SPO CA 93401 $174, 955 10/ 19/ 05 0
P- POO1- (513) WATSON DRI VE TEMPLETON CA 93455 (805) 610- 6028
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SLO 1-24.3/27.8 I'N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,052,762 06/02/05 0%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $0 06/20/05 0%
ACST- P001- (515) BOULEVARD CAMBRI A, CA 93428 $0 01/11/06 0
PHG- P001- ( 515) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559
HB1 SWPPP
05-SLO 46-.3/0 N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/04 59%
05- O0MB404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $195, 160 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CAMBRI A NAI NT CAMBRI A, CA 93428 $0 08/ 30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO 46-4.5/4.8 I'N SAN LU S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLIE $489, 493 06/ 17/05 0%
05- 0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $0 06/29/05 0%
VALLEY ROAD TO 10.8 KM WEST OF SANTA CAMBRI A, CA 93428 $0 0
ROSA CREEK ROAD JAMESTOMN CA 95327 (805) 927- 4559
SLOPE STABI LI ZATI ON (209) 984- 4800
HVRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON TNC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 °
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO- 101-12.5/14.7 N SAN LU'S OBI'SPO COUNTY IN ARROYO J.S. BRAR COVPANY RICHARDS, TI'M $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMO BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 162,151 06/ 10/ 04 0%
ACNH Q101- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LUI'S OBI SPO CA 93401 $14,195 06/11/07 0
OF OAK PARK OVERCRCSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST

HA25 WPCP SATI S
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/03/05 62%
05-0J2104 ARROYO GRANDE AT VARI QUS LOCATI ONS P O BOX 347 2053 PREI SKER $234,965 05/11/05 33%
ACST- QLO1- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SU TE E $234,965 08/23/05 0
PHG QL01- (094) W LSONVI LLE CR 97070 SANTA MARI A, CA 93454
(503) 682- 2252 (805) 348- 3533
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 372,520 06/09/05 0%
05- 0L8604 PI SMO BEACH FROM Pl SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
SAN LU S OBl SPO CREEK BRI DGE SU TE E $0 0
SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3105
HMLA WPCP
05-SLO-101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 HI GUERA STREET $399, 247 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5,600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
HI GHWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-50.6/58.8 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT SILVA, RICK $1, 063,003 05/31/05 31%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P. 0. BOX 1280 3230 Rl VERSI DE AVE, $480, 165 06/ 09/ 05 45%
OVERCRGOSSI NG TO NORTH PASO ROBLES SUI TE 132 $480, 165 09/ 01/ 05 0
OVERHEAD SANTA MARI A, CA 93456 PASO ROBLES, CA 93446
SEAL COAT (805) 226- 8279
HMLA WPCP
05-SLO 166-8.9/16. 4 I'N SAN LU S OBl SPO COUNTY NEAR GRAHAM CONTRACTCRS | NC $774,885 06/08/05 0%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 $0 06/21/05 0%
LOCATI ONS $0 (
SEAL COAT SAN JOSE CA 95159
(408) 293- 9516
HMLA WPCP
05-SLO 166-12.9/70. 1 I'N SAN LU S OBl SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1, 600,280 04/01/04 100%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1,432,061 04/15/04 90%
ACST- P166- (023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $46,241 07/ 20/ 05 °
PHG- P166- ( 023) (805) 348- 3105
VENTURA CA 93003 SUSPENDED
HB1 SWPPP (805) 642- 0204
Totals: Authorized Final Amt: $94, 139, 477 Completed to Date: $49, 266, 147 Work ThisMonth: $9, 129, 642




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 43. 2/ 47 05- 0LO704
05- MON- 1- 74. 9/ 80. 8 05-4757V4
05- MON- 1- 25. 7/ 83. 7 05- 037204
05- MON- 68-12. 4/0 05- 495704
05- MON- 68- 19. 8/ 21. 6 05- 491514
05- MON- 68- 16. 8/ 21. 9 05- 491504
05- MON- 101- 69. 4/ 73. 9 05- 0H1004
05- MON- 101-76. 0/ 77.9 05- 0A1404
05- MON- 101-93. 1/ 100. 4 05-0161G4
05- MON- 101- 95. 0/ 95. 8 05-0161U4
05- MON- 101-96. 3/ 97. 5 05- 0L8204
05- MON- 156- 1.8/ T4. 8 05- 0L9404
05- MON- 198-16. 1/ 21. 3 05- OMB504
05- SB- 1- 10. 1/ 10. 3 05- OM7304
05- SB-1-10. 8/11. 8 05- OM7404
05- SB-1-11.0/12.2 05- OM6904
05-SB-1-1.7/2.5 05- 484604
05- SB-1-26. 7/ 26. 9 05- 0K8304
05-SB-33-/8.2 05- 0A4004
05- SB-101-12.7/19.8 05- 462104
05- SB-101-14.1/0 05- OM7204

05- SB-101-18.9/19.8 05- 0K2204
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Cnty Rt Pm
05- SB- 101- 21. 5/ 25.

05- SB- 101- 40. 4/ 41.
05- SB- 101- 47. 9/ 50.
05- SB- 101- 77. 4/ 78.
05-SB-101-/2.1

05- SB- 135-11. 7/ 12.
05-SB-150-1.0/1.7
05- SB- 154- 23. 2/ 32.
05- SB- 154- 23. 3/ 32
05- SB-225-/4.6

05- SB- 246- 22. 9/ 24.
05- SBT- 25- 40. 0/
05- SBT-25-/16.5
05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT- 156- 2. 6/ 17.
05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7
05- SCR-9-20.8/0
05- SCR- 152-7.6/8
05-SLO-1-18.1/23.3
05-SLO 1-24.3/27.8

g 00 N W

Statement of Ongoing Contracts - Index

Contract

05- ON0304
05- 033304
05- 0H0904
05- 038004
05- 474804
05- ON0104
05- 282804
05- 0L8504
05- ONO004
05-487714
05- ON0204
05- 470304
05- 0L8904
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604
05- 0A7004
05- 444804
05- 0C9104
05- 0L5304

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO-101-12.5/14.7
05-SLO 101-12.5/20.8
05-SLO-101-16.2/21.5
05-SLO-101-32.7/35.5
05- SLO- 101-50. 6/ 58. 8
05- SLO 166-8. 9/ 16. 4
05-SLO 166-12.9/70.1

05

Statement of Ongoing Contracts - Index
Contract

05- OMb404
05-0L7804
05- 458804
05- 0C1004
05-0J2104
05-0L8604
05- 345484
05-0L9204
05-0L8104
05- 0A2304

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Page

© O O O O O 00 0 0 o

Bid + CCO
$18, 136, 798
$49, 223, 192
$17, 726, 366

$9, 053, 121
$94, 139, 477

Work Comp
$12, 683, 973
$30, 351, 815

$3, 161, 535
$3, 068, 824
$49, 266, 147




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $1, 329, 352
$1, 329, 352

Work completed this Period:
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